



Topic: **Reservoir Committee Agenda Item 8-1 2018 March 16**

Subject: **Risk Assessment**

Requested Action:

No action requested. Informational report.

Detailed Description/Background:

Report on progress to develop a risk adjusted project cost and schedule for the Sites Project.

On February 6-7, 2018, the Ad Hoc Risk Management Work Group participated in a risk assessment that also included technical staff from partnering agencies and the project's technical team. The information collected during the risk assessment has been cataloged for future reference and use by the project team and will aid in the development of a risk adjusted project cost and schedule.

Prior Reservoir Committee Action:

None.

Fiscal Impact/Funding Source:

None.

Staff Contact:

Jim Watson

Attachments:

None.