



Topic: **Reservoir Committee Consent Agenda                      2018 Feb 21**  
**Item 2-1**

Subject: **Contract Modification for Professional Services**  
**(AECOM)**

---

**Requested Action:**

Consider approval of a recommendation to the Sites Project Authority to approve a modification to the AECOM contract period of performance by extending the contract from March 31, 2019 through July 31, 2019 with no change in cost.

**Detailed Description/Background:**

Until the procurement for engineering services is completed and should the need arise for engineering design-related work be needed after March 31, 2019, extending the AECOM contract ensures that such work could commence expeditiously to predominately support deliverables needed by other service area providers; such as environmental (Service Area E), permitting (Service Area F), and Real Estate (Service Area G).

The proposed modification would extend the contract period of performance from March 31, 2019 through July 31, 2018. There is no change to the AECOM not to exceed contract value of \$2,533,454.

**Prior Reservoir Committee Action:**

At the October 18, 2018 meeting, the Reservoir Committee agreed to postpone or cancel the evaluation of submittals for Service Area H (Engineering Services).

**Fiscal Impact/Funding Source:**

No change to existing budget.

**Staff Contact:**

Joe Trapasso

**Attachments:**

Attachment A – Contract Amendment



**SITES PROJECT AUTHORITY  
CONTRACT AMENDMENT**

**Consultant: AECOM Technical Services, Inc.**

**Contract:**

Sites Project Authority Consulting Agreement with AECOM dated November 2, 2015.

**Contract Amendment No. 9:**

The period of performance of the AECOM contract is extended from March 31, 2019 through July 31, 2019.

**Budget:**

The authorized AECOM not to exceed contract budget ceiling is not changed and remains as \$2,533,454.

**AECOM**

**Sites Project Authority**

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Printed Name

Jim Watson  
\_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Date

\_\_\_\_\_  
Date